PM2.5 MONITORING NETWORK DEVELOPMENT

Preliminary Phase, National Status
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GENERAL Planning (November-March):

State has initiated network planning
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State has identified tentative monitoring areas for 98/99

Region is discussing Network planning with State (formal meeting)
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State has identified tentative number of new PM2.5 monitoring sites for 1998
State has identified tentative number and types of PM2.5 samplers (target date is January 15)

State has identified changes to PM 10 network
Region has identified some issues and isworking on their resolution

State has submitted draft network plan (target date is January 15)
State/Region is preparing filter weighing facilities
State has tentative plans for Characterization and Specia studiesin 1998

Region has reviewed draft network plan
Region has indentified all outstanding issues
Region has resolved dl outstanding problems

ORE SPECIFIC Planning (April-May)
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State has identified final monitoring areas for 1998

State has identified final number of new monitoring sites for 98

State has identified specific site locations

State has identified final number and types of PM2.5 samplers

State has identified locations for new monitors by equipment type(including speciation samplers)
State has submitted final network description

State/Region have prepared filter weighing facilities

State has final plans for Characterization and Specia studiesin 1998 and beyond



Final Network Planning (June-July)

\Y
W
X
Y
z

Region has finalized 103 agreements

Region has reviewed final network plans

Region has indentified all outstanding issues for 1998 network
Region has resolved al outstanding problems for 1998 network.
State is ready to perform approved PM sampling



